Summary Report

01-01-2023 – 31-12-2023

TOTAL HOURS: 120:11:57

Month	Duration
Feb 2023	10:27:33
Mar 2023	42:47:48
Apr 2023	27:53:02
May 2023	39:03:34

PROJECT	DURATION
● SOS2223-11	120:11:57

TIME ENTRY	DURATION
● #81 visualizacion e integracion	12:28:46
● #83 Api use or integrations	9:23:59
● #74 Graph Integration D3	3:34:12
● #85 Conjoined chart	3:27:04
● #28 Google Cloud resource deployment	3:20:54
● #49 Extender coleccion Postman	3:20:12
● #86 Proxy implementation	3:11:26
● #84 Playwright's e2e testing	2:47:43
● #58 funcionalidades frontend	2:29:04
● #68 Implementar busquedas por campos	2:28:35
● #67 Implementar paginación	2:10:04
● #12 Create and run "index-YYY.js" file	2:08:27
● #79 Update Postman tests	2:04:55
● #80 Video proyecto	2:04:01
● #45 Implementar busqueda por todos los campos	2:03:32
● #82 Pruebas e2e	2:00:40

● #18 Create personal data route	1:51:31
● #38 Field base search implementation for the API	1:47:33
● #35 crear ruta loadInitial data	1:42:06
● #75 Video demo	1:35:00
● #10 Create and run Node.js JavaScript file	1:33:22
● #22 verify my worksheet data	1:32:16
● #14 Make first app index-chr.js	1:31:50
● #34 desarrollar coleccion de llamadas en Postman	1:25:10
● #9 Verify worksheet details	1:23:04
● #71 Limit and offset pagination	1:22:46
● #72 Automatic reload functionality	1:18:00
● #46 Postman request collection creation	1:15:51
● #41 Implement searches for all fields	1:15:07
● #57 Return status codes as user message	1:13:28
● #32 The API must comply with the good practices defined in the laboratories	1:12:42
● Other time entries	39:08:37

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
● SOS2223-11	120:11:57	100.0%
#1 Update readme with the real data	0:01:50	0.03%
#10 Create and run Node.js JavaScript file	1:33:22	1.29%
#11 Verify worsheet details and data	0:43:00	0.6%
#12 Create and run "index-YYY.js" file	2:08:27	1.78%
#13 Create a Postman account	0:17:21	0.24%
#14 Make first app index-chr.js	1:31:50	1.27%
#15 Establish the fields within each issue	0:30:05	0.42%
#16 Verify individual sheet tab online	1:00:14	0.84%
#17 Common repository information check	0:49:49	0.69%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#18 Create personal data route	1:51:31	1.55%
#19 Verify individual worksheet	0:23:10	0.32%
#20 add cool route to index.js	0:36:38	0.51%
#21 add own route to index.js	1:10:09	0.97%
#22 verify my worksheet data	1:32:16	1.28%
#23 Create 3 issues for F04	1:00:20	0.84%
#24 Verify individual sheet tab online	1:00:57	0.85%
#25 Replicate the index/cac algorithm within index.js to display the result on the web	1:00:28	0.84%
#26 Read piazza news	0:18:36	0.26%
#28 Google Cloud resource deployment	3:20:54	2.79%
#29 Load Initial Data route	0:23:06	0.32%
#30 POSTMAN request batch	1:02:35	0.87%
#31 Deploy a REST API in Google cloud	1:03:51	0.89%
#32 The API must comply with the good practices defined in the laboratories	1:12:42	1.01%
#33 Collection of calls in POSTMAN deployed in Gcloud	1:03:21	0.88%
#34 desarrollar coleccion de llamadas en Postman	1:25:10	1.18%
#35 crear ruta loadInitial data	1:42:06	1.42%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#36 Comprobar nombre del recurso (FFFFF)	0:33:00	0.46%
#37 Database persistency for the API	1:03:07	0.88%
#38 Field base search implementation for the API	1:47:33	1.49%
#39 Pagination feature for the API	1:06:17	0.92%
#4 Add Project description field to common repository description	0:10:05	0.14%
#40 Implement persistence in NeDB	1:06:51	0.93%
#41 Implement searches for all fields	1:15:07	1.04%
#42 Redirect docs link to documentation portal	1:02:56	0.87%
#43 Crear ruta /docs	0:30:46	0.43%
#44 Implementar paginación	0:31:15	0.43%
#45 Implementar busqueda por todos los campos	2:03:32	1.71%
#46 Postman request collection creation	1:15:51	1.05%
#47 Testing script creation	0:53:35	0.74%
#48 Prevent _id property from being sent or received	1:02:10	0.86%
#49 Extender coleccion Postman	3:20:12	2.78%
#5 Add Team field to common repository description	0:39:12	0.54%
#50 No recibir ni enviar _id	0:35:47	0.5%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#51 Comprobar identificadores de recursos	0:30:28	0.42%
#52 Extend collection of POSTMAN calls	1:05:49	0.91%
#53 Identifiers for various properties must be well used	1:04:20	0.89%
#54 Launch script test-FFFF	1:01:33	0.85%
#55 New Postman Documentation	1:03:05	0.87%
#56 Frontend functionality	1:09:12	0.96%
#57 Return status codes as user message	1:13:28	1.02%
#58 funcionalidades frontend	2:29:04	2.07%
#59 Hacer comprensibles los elementos de la interfaz	1:00:05	0.83%
#60 Mostrar mensaje informativo al usuario	0:51:45	0.72%
#61 Basic functionalities of svelte	1:02:37	0.87%
#62 User understandable elements	1:03:16	0.88%
#63 User understandable messages	1:01:37	0.85%
#64 Svelte functionalities	1:03:04	0.87%
#65 Messages understood for non-technical users	1:01:36	0.85%
#66 Reload automated data	1:06:38	0.92%
#67 Implementar paginación	2:10:04	1.8%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#68 Implementar busquedas por campos	2:28:35	2.06%
#69 Hacer comprensibles elementos para usuarios no tecnicos	0:50:13	0.7%
#7 Fields to fill in for the feedback session F02	0:12:42	0.18%
#70 Field base search	1:00:10	0.83%
#71 Limit and offset pagination	1:22:46	1.15%
#72 Automatic reload functionality	1:18:00	1.08%
#73 Graph integration Highcharts	1:03:35	0.88%
#74 Graph Integration D3	3:34:12	2.97%
#75 Video demo	1:35:00	1.32%
#79 Update Postman tests	2:04:55	1.73%
#8 Create POSTMAN account	0:16:21	0.23%
#80 Video proyecto	2:04:01	1.72%
#81 visualizacion e integracion	12:28:46	10.38%
#82 Pruebas e2e	2:00:40	1.67%
#83 Api use or integrations	9:23:59	7.82%
#84 Playwright's e2e testing	2:47:43	2.33%
#85 Conjoined chart	3:27:04	2.87%

PROJECT - TIME ENTRY	DURATION	PERCENTAGE
#86 Proxy implementation	3:11:26	2.65%
#9 Verify worksheet details	1:23:04	1.15%